

# Warrington



# Township

852 EASTON ROAD, WARRINGTON, PA 18976  
215-343-9350 ■ FAX 215-343-5944  
[www.warringtontownship.org](http://www.warringtontownship.org)



**BOARD OF SUPERVISORS**  
SHIRLEY A. YANNICH, Chair  
FRED R. GAINES, Vice Chair  
MATTHEW W. HALLOWELL, SR., Member  
CAROL T. BAKER, Member  
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER  
BARRY P. LUBER

**To:** Board of Supervisors

**From:** Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

**Date:** November 22, 2017

**RE: Update on Water Situation**

***ANG CA Reimbursement***

We received a reimbursement from the ANG for \$1,319,587.88 for expenses incurred through June 2017.

***ANG CA Amendment***

We received the fully executed Amendment to the CA allocating the additional \$7.6 million in funding for projects detailed within the previous CA Amendment which increased the Scope of Work to address remediation of wells 3 and 9.

***Costner Filtration Project***

Porous paving has been completed. Filter building interior painting has begun. The manufacturer's representative for the actuated valves and the pressure reducing valve has performed a pre-set of their equipment prior to startup. The site contractor is grading and cleaning up the site for final restoration. Access road work has begun, but paving is on hold pending review of an unanticipated grading issue in relation to the neighboring property owner.

***County Line Road Interconnection Project***

The contractor is waiting for the interior equipment to start the piping.

***High Grove Manor Interconnection Project***

The contractor will be painting the interior piping and the fire hydrant in the coming weeks.

***Valley Road Water Main Extension Project***

The contractor is scheduled to perform final paving the week of November 27.

November 22, 2017

Page 2 of 2

I will be sure to provide additional updates as there are updates to provide.

Thank you!