

Warrington Township Schedule

	<u>WEEK 1</u> <u>7/6 -</u> <u>7/8</u>	<u>WEEK 2</u> <u>7/11 -</u> <u>7/15</u>	<u>WEEK 3</u> <u>7/18 -</u> <u>7/22</u>	<u>WEEK 4</u> <u>7/25 -</u> <u>7/29</u>	<u>WEEK 5</u> <u>8/1 -</u> <u>8/5</u>	<u>WEEK 6</u> <u>8/8 -</u> <u>8/12</u>	<u>WEEK 7</u> <u>8/15 -</u> <u>8/19</u>	<u>WEEK 8</u> <u>8/22 -</u> <u>8/26</u>
<i>LOCATION</i>								
1 Red Oak Drive (Scarlet Oak to Pin Oak)	Concrete	Concrete						
2 Red Oak Drive (Bristol Road to Pin Oak)	Concrete	Concrete						
3 Scarlet Oak Drive (Scarlet Oak to Red Oak)	Concrete	Concrete						
4 Primrose Place			Concrete	Concrete				
5 Buttercup Blvd (Pickertown Road to Bellflower Blvd)			Concrete	Concrete				
6 Freedom Way (Easton Rd. To Greensward N.)					Concrete	Concrete		
7 Kansas Road							Concrete	Concrete
8 Chatfield Drive							Concrete	Concrete
9 Wyckwood Road							Concrete	Concrete
10 Philadelphia Avenue								
11 Folly Road								
12 Kansas Road (Eastern Side @ Little Neshaminy Creek)								

**** Schedule will be updated weekly once work begins****