

Warrington



Township

852 EASTON ROAD, WARRINGTON, PA 18976
215-343-9350 ■ FAX 215-343-5944
www.warringtontownship.org



BOARD OF SUPERVISORS
SHIRLEY A. YANNICH, Chair
FRED R. GAINES, Vice Chair
MATTHEW W. HALLOWELL, SR., Member
CAROL T. BAKER, Member
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER
BARRY P. LUBER

To: Board of Supervisors

From: Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

Date: October 19, 2017

RE: Update on Water Situation

Public Water Connections

As of October 19, 2017:

- 25 properties have been connected to public water.
- 25 properties have been authorized for connection
- 21 private wells have been abandoned
- 27 Wells have been authorized for abandonment

Costner Filtration Project

PECO has transferred power to the new electrical system. The electricians are continuing the installation of wiring. The site work is waiting until the sewer is replaced and tested.

High Grove Manor Interconnection Project

NWWA meter was connected and programmed. Keystone Engineering verified signal in the SCADA system. The valve company representative will be returning to do final programming on the valve control. CKS is working on the registration/allocation with DEP.

Center Street/Easton Road Water Main Extension Project

Project complete – final inspections and punchlist items will be created.

I will be sure to provide additional updates as there are updates to provide.

Thank you!