

Warrington



Township

852 EASTON ROAD, WARRINGTON, PA 18976
215-343-9350 ■ FAX 215-343-5944
www.warringtontownship.org



BOARD OF SUPERVISORS
SHIRLEY A. YANNICH, Chair
FRED R. GAINES, Vice Chair
MATTHEW W. HALLOWELL, SR., Member
CAROL T. BAKER, Member
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER
BARRY P. LUBER

To: Board of Supervisors

From: Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

Date: November 9, 2017

RE: Update on Water Situation

Costner Filtration Project

Site work is continuing with the installation on the subbase for the storm water management. The mountable curb has been installed between the drive and 1750 Costner Drive. Interior painting has begun. The electrician is awaiting the arrival of the clear well variable frequency drives for installation.

High Grove Manor Interconnection Project

The interconnection has been put in service and wells are now in reserve for times of high demand. The system is stably now running on 100% Forest Park Water.

County Line Road Interconnection Project

Underground facilities have been completed. Interior piping will be completed when the pressure reducing valve has been delivered.

Valley Road Water Main Extension Project

The Water Main is in place and all required homes have been connected to public. We are awaiting a schedule for private well abandonment. Paving restoration has started and is expected to be complete within the next few days.

I will be sure to provide additional updates as there are updates to provide.

Thank you!