

Warrington



Township

852 EASTON ROAD, WARRINGTON, PA 18976
215-343-9350 ■ FAX 215-343-5944
www.warringtontownship.org



BOARD OF SUPERVISORS
SHIRLEY A. YANNICH, Chair
FRED R. GAINES, Vice Chair
MATTHEW W. HALLOWELL, SR., Member
CAROL T. BAKER, Member
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER
BARRY P. LUBER

To: Board of Supervisors

From: Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

Date: July 21, 2017

RE: Update on Water Situation

Public Water Connections

As of July 21, 2017:

- 22 properties have been connected to public water.
- 22 properties have been authorized for connection
- 11 private wells have been abandoned

Costner Filtration Project

Contractors have finished work on gutters, downspouts, and siding for the filtration building.

High Grove Manor Interconnection Project

We taps for the High Grove Manor Interconnect were performed on July 11th and 13th. Pits were delivered on July 18th.

Center Street and Easton Road Water Main Extension Project

The preconstruction meeting for the Center Street and Easton Road Water Main Extension project was held on July 21, 2017 at the Township building with the Contractor. Notice to proceed is anticipated to be issued for August 14, 2017. The contract is a 60 day completion contract giving the Contractor until October 12, 2017 for substantial completion.

I will be sure to provide additional updates as there are updates to provide.

Thank you!