

Warrington



Township

852 EASTON ROAD, WARRINGTON, PA 18976
215-343-9350 ■ FAX 215-343-5944
www.warringtontownship.org



BOARD OF SUPERVISORS
SHIRLEY A. YANNICH, Chair
FRED R. GAINES, Vice Chair
MATTHEW W. HALLOWELL, SR., Member
CAROL T. BAKER, Member
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER
BARRY P. LUBER

To: Board of Supervisors

From: Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

Date: August 17, 2017

RE: Update on Water Situation

ANG CA Reimbursement Submittal

The third reimbursement submittal to the ANG in the amount of \$1,327,277.88 was submitted on August 10, 2017. The ANG has acknowledged receipt of the submittal and indicated they would review and follow up with any questions.

Public Water Connections

As of August 17, 2017:

- 22 properties have been connected to public water.
- 23 properties have been authorized for connection
- 18 private wells have been abandoned
- 21 Wells have been authorized for abandonment

Costner Filtration Project

The contractors are in the process of backwash tank construction. They had to remove the flowable fill in the clear well tank (incorrect material used); the general contractor is installing the interior piping and valves. The electrician is on site and piping work for the filters is underway.

High Grove Manor Interconnection Project

The electrician continued installation of the control panel. Contractors are waiting on PECO to energize the site. Integration will start after electric has been established.

Center Street/Easton Road Water Main Extension Project

The contractor is on site and starting work. The wet tap was performed on Greenfield Lane.

August 17, 2017
Page 2 of 2

I will be sure to provide additional updates as there are updates to provide.

Thank you!