

Warrington



Township

852 EASTON ROAD, WARRINGTON, PA 18976
215-343-9350 ■ FAX 215-343-5944
www.warringtontownship.org



BOARD OF SUPERVISORS
SHIRLEY A. YANNICH, Chair
FRED R. GAINES, Vice Chair
MATTHEW W. HALLOWELL, SR., Member
CAROL T. BAKER, Member
MILLIE A. SELIGA, Member

TOWNSHIP MANAGER
BARRY P. LUBER

To: Board of Supervisors

From: Christian R. Jones, Director of Water and Sewer/Assistant to the Manager

Date: December 8, 2017

RE: Update on Water Situation

Costner Filtration Project

Final grading and seeding has been completed around buildings. Fencing has been installed. Porous paving has been completed. The Electrical contractor has not been on site. The General contractor is performing general cleanup around buildings. Paving of the driveway is still on hold pending review of potential solutions to grading issues with the neighboring property to-be provided by the Township Engineer.

County Line Road Interconnection Project

The contractor has not been on site. They are awaiting delivery of the electrical control panel.

Valley Road Water Main Extension Project

Final paving has been completed. Township Engineers are working on the development of a Punch List.

I will be sure to provide additional updates as there are updates to provide.

Thank you!